



Project Activities & Timeline

2nd CEC Virtual Expert Workshop



Dr. Zafar Adeel, Executive Director
Pacific Water Research Centre, Simon Fraser University
22-23 October 2020



**PACIFIC WATER
RESEARCH CENTRE**



Project Activities to Date

Project Stages:

1. Methodology development

- Identification of existing methodologies
- Multi-stakeholder analysis of methodologies (First Expert Workshop, Sep 2019)
- Formulation of a proposed methodology

2. Methodology validation and testing

- Data compilation for the 2013-2017 period – *database development*
- Data analysis – robustness of methodology and geographical/temporal trends
- Dialogue on Indigenous perspectives (Workshop, Jul 2020)
- Methodology revision and finalization (Second Expert Workshop, Oct 2020)



Pending Project Activities

- Revisions and finalization of flood-costing methodology
 - Incorporating feedback from July and October workshops
 - Summarizing approaches for incorporating cascading hazards
- Conclusion of data accumulation process
 - Review of additional data sources, events
- Desk-based case studies
 - Deep-dive into selected events (linkage to multiple, cascading hazards)
- Development of policy recommendations
 - Policy brief for governments and policy audiences
- 3rd Expert Workshop
 - Review of project findings, accomplishments, work remaining to be done
- Final reporting
 - Peer-reviewed papers
 - CEC formal reporting